



Project 3: Community Engagement

Lead: John Hall

N.B. Mike D'Souza may need to deputise if JH goes to Ramsgate

Deputy: Harry Hall/jp

Encompassing:

- Neighbourhood Watch Plus (Elaine = leader)
- Community Panel (Mike = leader)
- Norbiton Forum e-democracy (John H = leader then Harry Hall)

ACTION: John and Harry to work with leaders of the sub-projects to start pulling together details – community need/priorities, aims, costs, resources needed etc., – prior to meeting with Simon to work on overall outcomes and milestones (date TBA, John to advise when ready)

Community Panel

(Mike = leader)

ACTION: To recruit an annually expanding random sample of all residents at Norbiton addresses to augment the 40 already contacted. This will be a more accurately representative voice of Norbiton. Recurrent recruitment will compensate for “churn” the fact that perhaps as much as 40% of the population move in and out of the area each decade. Our target is to have 2000 on the panel thus exceeding the numbers who voted for the highest polling councillor in 2010. This would enable a) effective scrutiny of all public money spend b) meaningful priority setting c) Co-design and Coproduction and d) community promotion to reduce urban stress, and illness etc.

Milestone 1 To design suitable approach literature and posters etc

Milestone 2 To Focus on developing E-democratic discussions

Milestone 3 To get ONTF 's help in recruiting (at least 200 more) panelists in 2014.

Milestone 4 To report on the Confidential Enquiry survey e.g. on whether Rangers are wanted as a LIS project

Milestone 5 To focus on acquiring Mobile phone contacts for voting .

Milestone 6 To develop a new system for getting balanced voting

Milestone 7 Monitor QoL and satisfaction and ongoing costs of running ON from this site

Financial Requirements:

Over three years £9000