

Sponsor:	David Smith	Project Manager:	Martha Earley
Project Title:	One Norbiton, Working Together		
Date:	16.8.2011		
Budget Status:	Current Spend to date		Funding source
	£14k Turning Point (Consultancy)		NHSK
	£75 Turning Point (publishing costs)		RBK Neighbourhoods
	£2k Kingston University (External Evaluation) KU match funding this to total £4k		NHSK and Matched by Kingston University
Total spend £16,075			
Project Against Plan Status:	Prioritisation survey being carried out with Community Working Group		

Work completed in last period:

Prioritisation exercise carried out and 11 themes identified. Endorsed by community working Group

What is most important in Norbiton?



Making a Difference Together

Community Working Group (CWG)

- 2x meetings held re prioritisation survey
- CWG agreed prioritisation exercise method
- CWG have planned activities (taking survey to all corners of Norbiton)
- CWG have now established Website <http://onenorbiton.yolasite.com>
- CWG have now established web based survey method www.kutlets.org.uk/survey.asp

Communications

- Presentation to Voluntary sector Forum
- Presentation to Voluntary Sector Board
- Case Study written for the Joint Public Health Annual Report

Evaluation

- Kingston University contract being drawn up
- University evaluation currently at desk top research stages

Cabinet Office

- Updated Cabinet Office on our requirements for the project i.e. accountancy
- Cabinet Office agreed to develop online resources and forum for LIS areas

Potential New Issues:

Work scheduled for next period:

23rd August Prioritisation Exercise Analysis with Community Working Group
24th August Cabinet Office Visit and update (Ian Leete)
30th August Member Officer Group meeting (Updating Councillors)
31st August Annual Review of LIS, LIS Board meeting and LIS Professionals Working
Group Meetings
12th September **Strategic Partnership Group** Decision making from SPG on resource
commitment on priorities

September (Dates TBC)

- CWG and Governance work. KVA presentation on What is a 'Terms of Reference' to Community Working Group
- Communication and Engagement Plan review and additional recruitment drive for CWG.
- Senior Localities post to be inducted into LIS project
- BIG LOCAL funding, letter of interest being written
- Social Entrepreneur in Residents being employed by Young Foundation (NHSK funded post)

What are the key outcomes?

- Community Research informs services of local priorities
- Community Involvement in decision making about local services and spending
- Planned partnership working across Royal Borough Kingston, NHS Kingston, Kingston Chamber of Commerce, The Met Police, Kingston Voluntary Action and Kingston University that deals with local priorities identified by local people.

Key Actions from Communities Board Meeting

- Investigate Employment Maximisation opportunities and possible strategic/ joined up approach?
- Investigate IT communications used to engage/ consult wider community in our

Highlight Report



engagement work. Kingston University links re IT support and community web site development.

- Sharing lists of community newsletters and coms methods for neighbourhood level reach